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SUMMARY OF RECOMMENDATIONS

Introduction

This plan has been prepared in accordance with FWS Service Manual 095 FW 3.9. This plan provides
burned area emergency stabilization and rehabilitation (ESR) recommendations for lands burned within
the Paterson Slough Fire perimeter administered by the U.S. Fish & Wildlife Service (FWS). The
primary objectives of this plan are:

Emergency Stabilization

" To prescribe cost effective post-fire stabilization measures necessary to protect human life, property,
and critical cultural and natural resources.

To stabilize and prevent further degradation to affected resources on lands within the fire perimeter
or downstream impact areas and mitigate damages caused by fire suppression operations in
accordance with approved refuge management plans and policies, and all relevant federal, state, and
local laws and regulations.

Rehabilitation

" To repair or improve lands unlikely to recover naturally from severe wildland fire damage by
emulating historic or pre-fire ecosystem structure, function, diversity, and dynamics according to
approved refuge management plans.

Restore or establish healthy, stable ecosystems, even if these ecosystems cannot fully emulate
historic or pre-fire conditions as specified in approved refuge management plans.

This plan addresses emergency stabilization and rehabilitation of fire suppression and fire damages.
The individual treatments specifications including the effectiveness monitoring identified in the
assessments can be found in Part F. A summary of the costs by jurisdictions is in Part E. Appendix |
contains the National Environmental Policy Act (NEPA) compliance documentation summary.
Appendix Il contains the ESR Plan maps. Appendix 11 contains photo documentation.

Fire Background

The fire ignited on Tuesday, July 9, 2002 near the Figure 8 lake on the Paterson Unit of the Umatilla
National Wildlife Refuge. Because this lake is near the Burlington Northern and Santa Fe railroad, we
suspect that a train is the ignition source. Benton County District 6 personnel were first on the scene.
The intensity of the fire and the high fuel loads made direct attack unsafe. In addition, access into the
burn area was on a slow degraded road that was a one-way in/ one way out situation. Additionally,
embers landing north of the railroad could quickly spread into adjacent cultivated lands. Because of
these factors, the District chose to stand-by on the north side of the railroad until FWS fire personnel
could arrive on the scene. FWS personnel arrived on the scene approximately one hour after ignition
and quickly contained fire spread on the east end, and cut-off potential spread to the east. Water
prevented most of the spread to the south, but action was necessary on an isthmus to prevent further
spread to the south. At this point, the remaining unburned area was a pair of peninsulas along the
Columbia River. Exposure at the edge of the westernmost peninsula needed to be secured by a burnout
that continued along the railroad right-of-way back to the advancing fire front. The fire spread south and



west to the river for final containment. The fire was declared out on July 16.
Fire Damages and Threats to Human Safety and Natural and Cultural Resources

The Paterson Slough fire damaged approximately 600 acres of Umatilla National Wildlife Refuge s
Paterson Unit along the north side of the Columbia River. Suppression activities largely included
burnouts of unburned areas rather than direct attack. Total habitat damage includes about 500 acres of
sagebrush shrub-steppe and 100 acres of cottonwood/willow riparian bottomland. These habitats are not
fire tolerant and the loss of most of the sagebrush shrubs and many cottonwood trees will be permanent,
impacting migratory birds and other native wildlife. Suppression activities accounted for loss of
approximately 240 acres of sagebrush-steppe. Loss of large cottonwoods will reduce perching and
roosting sites for federally listed bald eagles which winter on Umatilla Refuge. Areas now devoid of
vegetation may become a hazard to motorists on adjacent roadways due to blowing sand and dust.
Increased erosion of sand and silt material into the Paterson slough and ultimately the Columbia River
may also occur in areas devoid of vegetation to the detriment of federally listed salmonids. Any natural
re-vegetation will likely result in increased noxious weeds. Cultural resources may

have been damaged and may also now be exposed and vulnerable to theft.

Umatilla National Wildlife Refuge Management Requirements

Umatilla National Wildlife Refuge was established on July 3, 1969 by agreement with the Army Corps
of Engineers through Public law 89-297 and Section 204 of 89-289 Rivers and Harbors Act of 1965
(Fish and Wildlife Coordination Act - 16 U.S.C. 664). The Refuge is administered by the U.S. Fish and
Wildlife Service for the purposes of conservation, maintenance and management of wildlife and wildlife
habitat.

PART A - FIRE LOCATION AND BACKGROUND INFORMATION



Fire Name Paterson Slough

Fire Number 1515
Agency Unit U.S. Fish and Wildlife Service
Region Pacific Northwest
State Washington
County Benton
Ignition Date/Cause July_9, 200_2/ Sparks from
passing train
Zone Pacific Northwest
Date Controlled July 9, 2002
Jurisdiction US Fish and Wildlife Service
(FWS)
FWS - Umatilla NWR 600
Total Acres 600
Date Contained July 9, 2002

PART B - NATURE OF PLAN

I. Type of Plan (check one box below)

X

Emergency Stabilization
Rehabilitation

Both Emergency Stabilization and Rehabilitation

I1. Type of Action (check one box below)

X

Initial Submission
Updating or Revising the Initial Submission
Supplying Information of Accomplishment to Date on Work

Final Accomplishment Report (To Comply with the Closure of the 9262 Account)

PART C - EMERGENCY STABILIZATION AND REHABILITATION ASSESSMENT

Emergency Stabilization Objectives




A. Locate and stabilize severely burned areas which pose a direct threat to human life, property or
critically important cultural and/or natural resources. Areas near Highway 14 which constitute a
hazard to motorists due to blowing sand are especially critical.

Il. Rehabilitation Objectives

A. As practical and necessary, restore natural conditions to areas disturbed by fire suppression
actions.

B. Prevent the establishment of non-native invasive plants.

C. Recommend post fire rehabilitation prescriptions which prevent irreversible loss of natural and
cultural resources.

D. Provide long term monitoring recommendations intended to ensure the success of rehabilitation
efforts.

PART D - TEAM ORGANIZATION, MEMBERS, AND RESOURCE ADVISORS
I. Burned Area Emergency Stabilization and Rehabilitation (ESR)Team Members: No team assigned.

I. Resource Advisors: (Note: Resource Advisors are individuals who assisted the ESR Team with the
preparation of the plan. See Part H for a full list of agencies and individuals who were consulted or
otherwise contributed to the development of the plan.

Name Affiliation
Thomas Skinner Mid Columbia River Refuges Complex, Fire Management Officer
Gary Hagedorn Mid-Columbia River Refuges Complex, Project Leader
Brian Allen Umatilla National Wildlife Refuge, Manager

PART E - SUMMARY OF ACTIVITIES AND COSTS

The summary of activities and cost table below identifies emergency stabilization and rehabilitation
costs charged or proposed for funding from Suppression Operations, Emergency Rehabilitation, agency
operation, and other funding sources. Expenditures are displayed in the total cost column. Theyare
coded with the appropriate cost authority. The total cost of the rehabilitation effort to date, excluding the
costs absorbed by the fire account (fire crews, labor, and associated overhead) is displayed as either
Suppression Operations (9261), Emergency Rehabilitation (9262), or Agency Operations (1261) or
other.

Fire Name: Paterson Slough

As of August 14, 2002



Specification Cost Summary

Account Dollars Dollars

Fire Suppression Damage Rehabilitation (9261)

Emergency Rehabilitation (9262) $60,387
Emergency Stabilization $
Rehabilitation $

Agency Operations (1261)

Other Accounts

Funding Summary - Estimated Total $60,387




PART E - SUMMARY OF EMERGENCY STABILIZATION/REHABILITATION ACTIVITIES -
COST SUMMARY TABLE -
Patterson Slough Fire

Spec # of Cost by Funding Source Implemen Specification
# Title Unit  Unit Units tation Total
Cost 9261 9262 1261 Other Method
1 [Noxious weed control Acre 600 $I1$ 12,817 P $ 12,81ﬂ
2 [Riparian tree plantings Acre 100 $|1$ 10,910 P,C $ 10,910
3 [Native grass and shrub plantings [ Acre 500 $|$ 36,660 P,C $ 36,660

TOTAL COST B o5 o o5 ol eoser

COST: 9261=Suppression Operations, 9262=Emergency Rehabilitation, 1261=Agency Operations Funding, Other
METHOD: FC=Crew Assigned to Fire, C=Contract, EFC=Emergency Fire Contract, P=Agency Personnel




PART F - SPECIFICATIONS

SPECIFICATIO Noxious Weed Control AGENCY: FWS

N TITLE:

PART E 1 FISCAL YEAR(S) 2003, 2004,
LINE ITEM: (list each year):

1. WORK TO BE DONE (describe or attach exact specifications of work to be done):
Number and Describe Each Task:

A. General Description: Control noxious weed infestations which are likely to increase post-fire. Current weed species observed include Yellow
starthistle, knapweed (diffuseand Russian), poison hemlock, Canada thistle, purple loosestrife, perennial pepperweed, Russian olive, and false
indigo. Utilize integrated pest management techniques (herbicides, biological, mechanical and cultural control methads) as appropriate to prevent
the spread and establishment of noxious weeds within the firearea.

B. Location/(Suitable) Sites: Riparian bottomland along Paterson Slough. Upland areas north and east of Paterson Slough.
C. Design/Construction Specifications:
1. Control noxious weeds in fall 2002 prior to planting native vegetation and in spring 200 2 and fall 2003 following native grass, shrub, and tree

plantings.

B. Purpose of Treatment Specifications: Reduce competition for native plantings and help to restore ecological integrity. Reduce the spread
of weeds to adjacent lands.

Il. LABOR, MATERIALS AND OTHERCOST:

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item): COST/ITEM
Do not include contract personnel costs here (see contractor services be low).
WG - 7 - Weed Control Specialist/Tractor Operator x $150/day 15 days x 2 years $4,500
GS-7 - Wildlife Bidlogist x $160/day x 5 days x 2 years $1,600
| TOTAL PERSONNEL SERVICE COST | $6,100 ||
EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years = Cost/lItem): COST/ITEM
Note: Purchases require written justification that demonstrates cost benefits over leasing or renting.
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
Roundup Herbicide - 120 gallons x $26/gallon x 1 year $3,120
Oust Herbicide - 6 pounds x $172/pound x 1 year $1,032
Rodeo Herbicide - 6 gallons x $ 52.50 gallon x 1 year $315
2,4-D Herbicide -120 gallons x$10.75/gallon x 1 year $1,290
| TOTAL MATERIALS AND SUPPLY COST | $5,757 ||
TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM
GOV - 60 miles/day x 40 days x $.40/mile $960
TOTAL TRAVEL COST $960
CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

I

TOTAL CONTRACT COST




SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST AUNDIINE METHOD
SOURCE
FY 1 Labor $150/day 15 days $2,250 9262 P
FY 1 Labor $160/day 5 days $800 9262 P
FY-1 Herbicide $5,757 9262 C
FY-1 Travel $.40/mile 1,200.0 $480 9262 P
FY-2 Labor $150/day 15 days $2,250 9262 P
FY-2 Labor $160/day 5 days $800 9262 P
FY-2 Travel $.40/mile 1,200.0 $480 9262 P
TOTAL $12,817
FUNDING SOURCE METHODS
9261 - Suppression Operations P - Agency Personnel Services
9262 - Emergency Rehabilitation C - Contract (long-term)
1261 - Agency Operations EFC - Emergency Fire Contract (short-term)
Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sources.
2. Documented cost figures from similar project work obtained from local agency sources. M
3. Estimate supported by cost guidesfrom independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. P, T
5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

I1l. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Refe rence Location within ESR Plan Accomplishment Report:

PART F - SPECIFICATIONS

SPECIFICATIO Riparian Plantings

N TITLE:

PART E
LINE ITEM:

AGENCY:

FISCAL YEAR(S)
(list each year):

WORK TO BE DONE (describe or attach exact specifications of work to be done):

FWS

2003, 2004, 2005




Number and Describe Each Task:
A. General Description:
B. Location/(Suitable) Sites: Margins of Paterson Slough
C. Design/Construction Specifications:
1. Prepare site for planting, e.g, mowing, hemicide treatment
2. Plant cottonwood and willow treesin fall/winter 2003/2004

3. Conduct follow-up monitoring to determine success of plantings

bald eagles as well as habitat for other migratory birds.

B. Purpose of Treatment Specifications: Restore ecological integrity to site and help toreplace trees that will not be replaced through natural
re-vegetation. Help to reduce erosion into Paterson Slough and Columbia River which may threaten
federally listed critical habitat for salmonids. Planted trees will eventually provide perch sites for

1. LABOR, MATERIALS AND OTHERCOST:

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item): COST/ITEM
Do not include contract personnel costs here (see contractor services be low).
WG-7 Tractor Operator x $150/day x 20 days x 1 year $3,000
GS-7 Wildlife Biologist x $160/day x 10 days x 2 years $3,200
TOTAL PERSONNEL SERVICE COST $6,200
EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years = Cost/Item): COST/ITEM
Note: Purchases require written justification that demonstrates cost benefits over leasing or renting.
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
1000 tree seedlings or cuttings x $1.00/ plant $1,000
Planting materials - tree mats (1000 x $0.65/mat) and staples (2000 x $.05/ea) $750
TOTAL MATERIALS AND SUPPLY COST $1,750
TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM
GOV-60 miles/day x 40 days x $.40/mile $960
TOTAL TRAVEL COST $960
CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
Hand planting of 1000 seedlings or cuttings x $2.00/plant $2,000

TOTAL CONTRACT COST




SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST FNCIM METHOD
SOURCE
FY-1 Labor $150/day 20 days $3,000 9262 P
Labor/Veg
FY 1 expertise $160/day 10 days $1,600 9262 P
FY-1 Travel $.40/mile 1,800.0 $720 9262 P
FY-1 Plants $1.00/plant 1,000.0 $1,000 9262 C
. . $.065/ea $650
FY-1 Planting materials $0.05/ ea 3,000.0 $100 9262 C
FY-1 Tree planting $2.00 1,000.0 $2,000 9262 C
Labor/Veg
FY-2 expertise $150/day 10 days $1,600 9262 P
FY-2 Travel $.40/mile 600.0 $240 9262 P
TOTAL $10,910
FUNDING SOURCE METHODS
9261 - Suppression Operations P - Agency Personnel Services
9262 - Emergency Rehabilitation C - Contract (long-term)
1261 - Agency Operations EFC - Emergency Fire Contract (short-term)
Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sources.
2. Documented cost figures from similar project work obtained from local agency sources. M, T
3. Estimate supported by cost guidesfrom independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. P, T
5. No cost estimate required - cost charged to Fire Suppression Account

P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

I11. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Refe rence Location within ESR Plan Accomplishment Report:

10




PART F - SPECIFICATIONS

SPECIFICATIO Ecological stabilization - Native grassland sagebrush AGENCY: FWS

N TITLE: and bitterbrush planting

PART E 3 FISCAL YEAR(S) 2003, 2004
LINE ITEM: (list each year):

I. WORK TO BE DONE (describe or attach exact specifications of work to be done):
Number and Describe Each Task:

A. General Description: In Fall of 2002, plant upland areas with native grass seed in con junction with weed control in order to stabilize area. In Fall
on 2003, plant 10,000 sagebrush and bitterbrush seedlings.

B. Location/(Suitable) Sites: Upland areason Paterson Unit.
C. Design/Construction Specifications:
1. Plant custom native grassseed mix in Fall 2002.

2. Conduct cheatgrass and broadleaf weed control using herbicides or mechanical methods prior to planting in Fall 2002and in Spring 2003
following planting to control weeds and reduce competition for grass seedlings.

3. Plant 10,000 sagebrush and bitterbrush seedlings in Fall 2003.
4. Conduct weed control if necessary prior to planting sagebrush seedlings.
5. Conduct follow-up monitoring in Spring 2003 and 2004 to determine success and survival of plantings.

B. Purpose of Treatment Specifications: Restore the ecological integrity of the siteand replace shrubs that will not be replaced through natural
re-vegetation.

I1. LABOR, MATERIALS AND OTHERCOST:

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item): COST/ITEM
Do not include contract personnel costs here (see contractor services be low).
WG-7 Tractor Operator x $150/day x 15 days X 2 years $4,500
GS-7 Wildlife Biologist x $160/day x 5 days x 2 years $1,600
| TOTAL PERSONNEL SERVICE COST | $6,100 ||
EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years = Cost/lItem): COST/ITEM
Note: Purchases require written justification that demonstrates cost benefits over leasing or renting.
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/Item): COST/ITEM
Native grass seed-2000 Ibs x $4.00/Ib x 1 year $8,000
Sagebrush seedlings-8,000 x $.80/plant x 1 year $6,400
Bitterbrush seedlings-4,000 x $.80/plant x 1 year $3,200
TOTAL MATERIALS AND SUPPLY COST $17,600
TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/Item): COST/ITEM
GOV-60 miles per day x 40 days x $.40/mile x 2 years $960
TOTAL TRAVEL COST $960
CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM
Hand planting of shrub seedlings 12,000 plantsx $1.00/plant $12,000
TOTAL CONTRACT COST $12,000

11



SPECIFICATION COST SUMMARY

FUNDING
FISCAL YEAR UNIT UNITS COST # OF UNITS COST SOURCE METHOD
FY-1 Labor $150/day 15 days $2,250 9262 P
FY-1 Labor $160/day 5 days $800 9262 P
Fy 1 Lbs of Seed $4.00/pound 2,000.0 $8,000 9262 C
FY-1 Travel $.40/mile 12,000.0 $480 9262 P
FY-2 Shrub Planting $1.00/plant 12,000.0 $12,000 9262 (o}
FY 2 Plants $0.80 12,000.0 $9,600 9262 Cc
FY 2 Labor $150/day 15 days $2,250 9262 P
FY-2 Labor $160/day 5.0 $800 9262
FY-2 Travel $.40/mile 1,200.0 $480 9262 p
TOTAL $36,660
FUNDING SOURCE METHODS
9261 - Suppression Operations P - Agency Personnel Services
9262 - Emergency Rehabilitation C - Contract (long-term)
1261 - Agency Operations EFC - Emergency Fire Contract (short-term)
Other FC - Incident Management Crew Assignment
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3 independent contractual sources.
2. Documented cost figures from similar project work obtained from local agency sources. M,T,C
3. Estimate supported by cost guidesfrom independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. P, T

5. No cost estimate required - cost charged to Fire Suppression Account
P = Personnel Services, E = Equipment M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

I11. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Refe rence Location within ESR Plan Accomplishment Report:

12



PART G - POST-REHABILITATION REQUIREMENT!

The following are post-rehabilitation, implementation, operation, maintenance, monitoring, and
evaluation actions beyond three years to ensure the effectiveness of initial investments. Estimated
annual cost and funding source is indicated.

I.  Emergency Stabilization
A. Continue invasive species monitoring and control ($20,000 - 1261)
Il. Rehabilitation
A. Long-term Monitoring
1. Monitor riparian vegetation recovery ($2,000 - 1261)
2. Monitor shrub-steppe vegetation recovery (4,000 - 1261)
3. Monitor migratory bird use of replanted areas (4,000 - 1261)

! Non-9262 funding

13



4ART H - CONSULTATIONS

PART | - REVIEW AND APPROVAL
U.S. Fish and Wildlife Service

I. Suppression Operations (9261) Funding Approval (check one box below):

% iApproved
% iApproved with Revision (see attached)

% iDisapproved

Project Leader, Mid-Columbia River Refuges Complex Date

Il. Emergency Rehabilitation (9262) Funding Approval (check one box below):

% iApproved
% iApproved with Revision (see attached)

% iDisapproved

Regional Director, Region 1 Date

Regional Fire Management Coordinator concurrence that the plan fits the technical definition for use of
Emergency Rehabilitation finding.

Regional Fire Management Coordinator, Region 1 Date

I1l. Agency Operational Base (1261) Funding Approval (check one box below):

14



% i Approved
% i Approved with Revision (see attached)

% i Disapproved

Regional Director, Region 1 Date

I1l. Emergency Rehabilitation (9262) Funding Approval (check one box below):

% iApproved
% iApproved with Revision (see attached)

% i Disapproved

Chief, National Wildlife Refuge System, Washington, D.C. Date

15



APPENDIX I - ENVIRONMENTAL COMPLIANCE
Federal, State, and Private Lands Environmental Compliance Responsibilities

All projects proposed in the Paterson Slough Fire Burned Area Emergency Stabilization and
Rehabilitation (ESR) Plan that are prescribed, funded, or implemented by Federal agencies on Federal,
State, or private lands are subject to compliance with the National Environmental Policy Act (NEPA) in
accordance with the guidelines provided by the Council on Environmental Quality (CEQ) Regulations
(40 CFR 1500-1508); Department of the Interior Manual, Part 516, U.S. Fish and Wildlife Service,
NEPA Guidelines, Part 516 DM 6, Appendix 1; and DOE, NEPA Regulations (10 CFR Part 1021). This
Appendix documents the ESR Team considerations of NEPA compliance requirements for prescribed
rehabilitation and monitoring actions described in this plan for all jurisdictions affected by the Paterson
Slough Fire burned area emergency.

Related Plans and Cumulative Impact Analysis

Mid-Columbia River National Wildlife Refuge Complex Fire Management Plan (aprroved Sept. 24,
2001). The Mid-Columbia National Wildlife Refuge Complex Fire Management Plan was reviewed and
it was determined that actions proposed in the Paterson Slough Fire ESR Plan within the boundary of the
Umatilla National Wildlife Refuge are consistent with the management objectives established in the Fire
Management Plan. The Fire Management Plan NEPA compliance process specifically addresses:

Threatened and endangered species effects.
Cumulative Impact Analysis

Cumulative effects are the environmental impacts resulting from the incremental impacts of a proposed
action when added to other past, present, and reasonably foreseeable future actions, both Federal and
non-Federal. Cumulative impacts can result from individually minor, but collectively significant actions
taking place over a period of time. The emergency protection and rehabilitation treatments for areas
affected by the Paterson Slough Fire, as proposed in the Paterson Slough Fire ESR Plan, do not result in
an intensity of impact (i.e. major ground disturbance, etc.) that would cumulatively constitute a
significant impact on the quality of the environment. The treatments are consistent with the above
jurisdictional management plans and associated environmental compliance documents and categorical
exclusions listed below.

Applicable and Relevant Categorical Exclusions

U.S. Fish and Wildlife Service: The individual actions proposed in this plan for Paterson Unit, Umatilla
National Wildlife Refuge are Categorically Excluded from further environmental analysis as provided
for in the Department of the Interior Manual Part 516 and U.S. Fish and Wildlife Service, NEPA
Guidelines, Part 516 DM 6, Appendix 1. All applicable and relevant Department and Agency
Categorical Exclusions are listed below. Department exceptions (516) DM 2.3 do not apply to any of
the individual actions proposed. Categorical Exclusion decisions were made with consideration given to
the results of required emergency consultations completed by the ESR Team and documented below.

16



Applicable Department of the Interior Categorical Exclusions

516 DM2 App. 2,1.6. Non-destructive data collection, inventory (including field, aerial, and
satellite surveying and mapping), study, research and monitoring activities.

516 DM 6 App. 4.4 A. Operations, maintenance, and replacement of existing facilities (includes
road maintenance).

516 DM 6 App. 4.4 L(5) Emergency road repairs under 23 U.S.C. 125.

516 DM 6 App. 7.4 C(3) Routine maintenance and repairs to non-historic structures, facilities,
utilities, grounds and trails.

516 DM 6 App. 7.4 C(19) Landscaping and landscape maintenance in previously disturbed or
developed areas.

Applicable U.S. Fish and Wildlife Service Categorical Exclusions

516 DM 6 App. 1.4B (1) Research, inventory, and information collection activities directly
related to the conservation of fish and wildlife resources which involve negligible animal
mortality or habitat destruction, no introduction of contaminants, or no introduction of organisms
not indigenous to the affected ecosystem.

516 DM 6 App. 1.4B (3) I. The installation of fences.

516 DM 6 App. 1.4B (3)iii. The planting of seeds or seedlings and other minor re-vegetation
actions.

516 DM 6 App. 1.4B (3)v. The development of limited access for routine maintenance and
management purposes.

516 DM 6 App. 1.4B (5) Fire management activities, including prevention and restoration
measures, when conducted in accordance with Departmental and Service procedures.

516 DM 6 App. 1.4B (6) The reintroduction or supplementation (e.g. stocking) of native,
formerly native, or established species into suitable habitat within their historic or established
range, where no or negligible environmental disturbances are anticipated.

Statement of Compliance for the Paterson Slough Fire Burned Area Emergency Stabilization and
Rehabilitation Plan.

This section documents consideration given to the requirements of specific environmental laws in the
development of the Paterson ESR Plan. Specific consultations initiated or completed during
development and implementation of this plan are also documented. The following executive orders and
legislative acts have been reviewed as they apply to the Paterson Fire ESR Plan:

National Historic Preservation Act (NHPA).

Executive Order 11988. Flood plain Management.

Executive Order 11990. Protection of Wetlands.

Executive Order 12372. Intergovernmental Review.

Executive Order 12892. Federal Actions to Address Environmental Justice in Minority and Low-
income Populations.

Endangered Species Act.

Secretarial Order 3127. Federal Contaminated

Clean Water Act.

17



Clean Air Act.

CONSULTATIONS

18



NEPA Checklist: If any of the following exception applies, the ESR Plan cannot be Categorically
Excluded and an Environmental Assessment (EA) is required.

(Yes) (No)

() X Adversely affect Public Health and Safety

() X Adversely affect historic or cultural resources, wildemess, wild and scenic rivers
aquifers, prime farmlands, wetlands, floodplains, ecologically critical areas, or Natural
Landmarks.

() X Have highly controversial environmental effects.

() X Have highly uncertain environmental effects or involve unique or unknown
environmental risks.

() X Establish a precedent resulting in significant environmental effects.

() X Relates to other actions with individually insignificant but cumulatively significant

environmental effects.
() X Adversely effects properties listed or eligible for listing in the National Register of
Historic Places
(X) Adversely affect a species listed or proposed to be listed as Threatened or Endangered.
(X) Threaten to violate any laws or requirements imposted for the "protection of the
environment" such as Executive Order 11988 (Flood plain Management) or Executive
Order 11990 (Protection of Wetlands).

—~—~
~— —

National Historic Preservation Act
Ground Disturbance:

X) None
( ) Ground disturbance did occur and an archeologist survey, required under section 110 of the NHPA
will be prepared. A report will be prepared under contract as specified by the ESR Plan.

A NHPA Clearance Form:

() Isrequired because the project may have affected a site that is eligible or on the national register.
The clearance form is attached. SHPO has been consulted under Section 106.
X) Is not required because the ESR Plan has no potential to affect cultural resources.

Other Requirements

(Yes) (No)
() X Does the ESR Plan have potential to affect any Native American uses? If so, consultation
with affiliated tribes is needed.
xX) () Are any toxic chemicals, including pesticides or treated wood, proposed for use? If so,
local agency integrated pest management specialists must be consulted.

I have reviewed the proposals in the Paterson Slough Fire Burned Area Emergency Stabilization and

Rehabilitation Plan in accordance with the criteria above and have determined that the proposed actions
would not involve any significant environmental effect. Therefore it is categorically excluded from
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further environmental (NEPA) review and documentation. Coordination and consultation to insure
compliance with the National Historic Preservation Act, Endangered Species Act, Clean Water Act and
other Federal, State and local environment review requirements has been completed.

Wildlife Biologist, Mid-Columbia River Refuges Complex Date

Project Leader, Mid-Columbia River Refuges Complex Date
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APPENDIX Il - MAPS

Fire Perimeter
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APPENDIX I11- PHOTO DOCUMENTATION

Sagebrush/bitterbrush areas damaged by Paterson Slough Fire, July 9, 2002.

Sagebrush shrub/steppe area burned by Paterson Slough fire. Note sandy soils and hummocky
topography.
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Mature cottonwood trees heavily damaged by Paterson Slough fire, July 9, 2002.

Large mature willow tree destroyed by Paterson Slough fire, July 9, 2002.
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